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5. Work shall be performed in accordance with FAR 52.232-20 Limitation of Cost and FAR52.232-22 Limitation 
of Funds. 
 
6. The Option Period Three (3), CLINs 0017, 0018, 0019, 0020, and CLIN 0021. The Cost – Award Fee 
Breakdown is shown in the table below. 

  CLIN Activity Annex Ref. No. Cost Award Fee Total Price 

3rd Option Period  

01 2ec 2021 - 30 Nov 2022 

0017 n/a Mgmt/Admin Costs $668,119.32  

0018 M2A  Annex 3 through 18 $416,483.84  

0019 REGION Annex 3 through 18 $3,704,625.82  

0020 NAVSUP Annex 3 through 18 $114,158.87  

0021 CNSL Annex 3 through 18 $907,214.63  

TOTAL   $5,810,602.48  

 
7. This modification incorporates thirteen (13) BO2 shift changes specified in Section C.  
 
8. All other terms and conditions of the contract are unchanged and remain in effect 
  
 
 
SECTION B - SUPPLIES OR SERVICES AN2 PRICES  
 
 
 
        SUBCLIN 001913  
                The MILSTRIP has changed from N6259222PR004B1 to N6259222PR005B1.  
 
 
 
        SUBCLIN 001914  
                The MILSTRIP has changed from N6259222PR004B1 to N3319122PRP0001.  
 
 
SECTION C - 2ESCRIPTIONS AN2 SPECIFICATIONS  
 
 
 
The following have been added by full text:  
        MO2IFICATION P00026 

BOD UPDATE – PWS Revisions 

• Change #1: Sub-Annex 0100000 – General Information. Revise the 
date for SA Facilities demobilization in spec item 1.4 as specified 
below. 

 

Annex 1: 

Sub-Annex 0100000 – General Information 

Spec Item Title Description 

(b) (4)

















 

• Change #5: Section J-0300000 – Attachments. Revise the dates for funding 
the Medical Translators as specified below. 

 

Attachment J-0300000-01: 

Anticipated Staffing for Translation Services 

Requesting 

Activity 

Anticipated 

Quantity 

Purpose/Tasks (notional) US Citizen 

Required 

Working Hours 

M2A 1 FTE 
4 

Translation, interpretative assistance, and 
guidance in administrative, security, and 

technical matters. 

No 
(Polish 

citizen is 
preferred) 

Regular hours: on-site 
Non-Regular Hours: by 

prior arrangement 

Aegis Ashore (from 
2ay 1 to CC2) 
 

2 FTE Provide translation, interpretative 
assistance, and guidance in medical matters 
to base medical staff. 

 

Provide support to members of the US 
forces, the civilian component, and their 

dependents, or US contractor employees in 
all instances of interaction with the Host 
nation medical community. 

No 
(but 

requires 

fluency in 
both 

English and 
Polish 

language 
and medical 

terms) 

Regular hours: on-site 
Non-Regular Hours: 
on-call 

 

Response time to arrive 

to the directed location 
of the emergency is 15- 
20 minutes from 
notification. 

  Provide Navy medical staff with status of 
personnel under care of local medical 
professionals. 

  

  
Assist staff members in arranging medical 
and dental appointments in the local 
community; to include health exams, 
procedures, laboratory results, and imaging 

exams as clinically indicated and as 
required. 

  

  
Either certification as a Medical or Legal 

translator or Bachelor's degree in 
English/Polish language and 1-2 year 
experience in medical vocation is required. 

  

REGION 5 FTEs Translation, interpretative assistance, and 
guidance in security matters. 

No* Regular hours: on-site 
 

Non-Regular Hours: At 
least 1 FTE shall be 
on-site. Additional 
FTEs shall be on-call 

to meet mission 
objectives. 

REGION 1 FTE Support to Base Commanding Officer for 
administrative/legal liaison functions 

Yes Regular hours: on-site 

 

REGION 
 

Housing Requirements: Interpreting services for Real Estate functions are included in the Housing 

Referral Services addressed in Annex 1402000. 

 

*2o not need to be US citizens, but do need to be cleared for working around/with sensitive material. 
 

 

• Change #6: Annex 1300000 – Galley. Revise the date for anticipated Galley opening in spec item 

1.1 as specified below. 



 

 

Annex 13: 

Annex 1300000 – Galley 

Spec Item Title Description 

1.1 Concept of Operation 2uring Site Activation, galley service is not required. 

 
Anticipated Galley opening date is 03 Jan 2022. Refer to J- 

0100000-04: galley personnel shall be on-site earlier than the opening 
date. 

 

The Galley area is a space of approx. 8,331SF located within the Multi- 
purpose facility. The 2ining Facility is designed to be compliant with 
USGBC's LEE2® Building 2esign and Construction, Version 2009. 

 

Subsistence supplies will be Government-funded. 

 

 

• Change #7: Sub-Annex 1402000 – Unaccompanied Housing. Revise the starting date 
for full UH services in spec item 1.1 as specified below. 

 

Annex 14: 

Sub-Annex 1402000 – Unaccompanied Housing 

Spec 

Item 

Title Description 

1.1 Concept of 
Operations 

Upon contract start date and until the demobilization of the Site Activation 
facilities, the Contractor shall provide UH services for 25 ea. Containerized 
Housing Units (CHU’s). In addition to the 25 CHU’s, 1 unit is provided as 

office/store room. 

 

Starting 03 Jan 2022, the Contractor shall start full UH services for a maximum of 
204 personnel in 51 rooms consisting of single, double and quadruple occupancy 

room types. The Housing area is a space of approx. 23,379SF located within the 
Multi-purpose facility. 

 

The following services are not included in this Template: 

· Temporary laundry services during Site Activation are addressed in Annex 
1502000, Facility Investment. 
· Custodial Services are provided in Annex 1503030, Custodial Services. 
· Equipment Maintenance and Repairs to the facilities (building structures) and 

service request response are included in 1502000 Facilities Investment. 

 

• Change #8: Section J-1502000 - Attachments. Revise the dates in Attachment J-
1502000-08 as specified below. 

Attachment J-1502000-08 

Maintenance/Operation of ACS Laydown Area  (MDA) 

Note: Provision/set up/demobilization of the Laydown Area will be provided by others. However, the 

Contractor shall be responsible to maintain/operate the Laydown Area and equipment as specified 

herein. It is estimated that services will be required until CC2 

 

1. STATEMENT OF OBJECTIVES 
 

Work includes, but is not limited to, the following tasks: 

a. Operate and maintain the electrical distribution system, generators, and lights during the time 
frame they are on site. 

b. Provide miscellaneous support services during the time frame the laydown area is operational. 
 



 

 

2. GENERAL DESCRIPTION 
 

The ACS Laydown Area is notionally shown in Appendix A and provides outdoor secure storage 

space for ISO containers, equipment, and other bulk items that may be subject to theft and do not 
require indoor storage. 

 

2.1 Space Requirements: 

 

The ACS Laydown Area is set up on the runway of the Redzikowo Air Base and covers a total area of 
approximately 4 acres. 

 

2.2 Functional Capabilities and Requirements: 

 

2.2.1 Temporary Fencing (Provided by others) - As notionally shown in Appendix A, the ACS Laydown 
Area includes a temporary, repositionable chain link fence. The ACS Laydown Area is accessible 

through a lockable vehicle gate at least 20ft (6.1m) wide and accommodates maneuver of oversize 
vehicle loads with a turning radius not less than 50ft (15.2m). 

 

2.2.2 Power - As shown in Appendix A, the ACS Laydown Area has commercial power service 

available to support environmentally controlled shipping containers, site lighting and one Government-
provided guard booth. A backup generator with ATS, provided by others is on hand in case of power 
failure. 

 

2.2.3 Lighting (Provided by others) - The ACS Laydown Area is illuminated in accordance with UFC 3-530-01. 
 

2.2.4 Fuel Bowser – A portable fuel bowser shall be utilized to refill the backup generator internal fuel 
tank as needed. The fuel truck in this section and 170000-J-02 are one in the same, only one truck is 
required. 

 

2.2.5 Maneuverability - The ACS containers will be single stacked and require clear lanes sufficient for 
passage and maneuvering of a 60-80 ton crane, approximately 20 ft./6.1m, and for the passage of a truck 

with 40 ft (12.2m) container. Adequate area shall be provided for a 40 ft (12.2m) container truck to 
turnaround and exit through the entry gate. A minimum 50 ft. turning radius shall be maintained for 
vehicle maneuverability. The Government at its option may request the contractor to double stack 
containers to help with maneuverability. If double stacking is required, the contractor shall provide 

container stacking cones and the personnel to install them at no additional cost. 
 

2.2.6 Grounding – All environmentally controlled shipping containers are electrically grounded IAW 
MIL-H2BK- 419A as mobile or temporary transportable facilities. Each container is equipped with a 

grounding connection bolt at the electrical power service entrance to the container. 
 

2.2.7 Fuel Storage – The backup generator has an on board fuel tank, the contractor shall top it off 
daily during extended power outages and after each time it is run. The Contractor shall ensure that any 

accidental spills during fueling or equipment failure are fully contained and recovered. The tank is 
equipped with a level indicator providing visual indication of liquid level. 

 

2.3 Fire Protection Requirements: 

The ACS Laydown Area is equipped with extinguishers to address fire hazards in accordance with NFPA – 
10 and UFC1- 201-01 at each generator and one portable fire extinguisher (5-10lb ABC) for fire safety at 
the guard booth. 

 

2.4 Equipment Requirements: 

 

2.5.1 The Contractor shall provide all material labor and equipment necessary to operate and 
maintain the following equipment: 

 

Item Equipment Quantity 

1 2iesel powered fuel Bowser (500 gal min) (also called out in J-1700000-02) 1 

2 400 kVA diesel powered generator (back-up unit) with internal fuel tank (provided by 

others) 
1 

 

Item Equipment Quantity 



 

3 10lb ABC multipurpose fire extinguisher (1 per generator, 1 at guard booth) as required 

4 Power cable and connector (outdoor rated) from power source or distribution panel to 
distribution blocks 

4 

5 Grounding rod as required 

6 Grounding rod connection cable as required 

7 Electrical Power primary distribution Panel(s) and breakers as required 

8 5-8m³ Industrial Trash Container 3 

9 Temporary/reconfigurable chain link fence panels as required 

10 20ft gate for temporary/reconfigurable chain link fence 1 

11 40ft shipping container (powered) 38 

12 Guard Booth 1 

n/a Fuel (diesel) is Government-furnished as needed 

 
 

3. SERVICE REQUIREMENTS 
 

The Contractor shall provide the following services while shipping containers are present in the ACS 
Laydown Area (approximate period is from contract start date to CC2. 

 

3.1 Equipment operators and maintenance: 

The Contractor shall provide operator service for all contractor provided equipment identified in section 
2.5.1. Security lighting shall be turned on at least 30 minutes prior to official sunset and turned off after 
sunrise daily, without intervention by the security force. 

 

3.2 Fuel: 

The Contractor shall receive fuel from the Government and distribute to the generator fuel tank and 
portable light sets as needed. The Contractor shall furnish and utilize a diesel or electric powered fuel 

Bowser to distribute fuel. The fuel Bowser and generator fuel tank shall accommodate re-filling via 4-
inch “Camlock” type connection nozzle. Frequency and source of Government fuel delivery shall be 
coordinated with the M2A Site Manager or on-site Technical Point of Contact (TPOC). 

 

3.3 Maintenance: 

 

a. Perform all routine automotive and equipment maintenance of contractor furnished 
equipment to include preventative checks and services of all fluid levels in accordance 

with manufacturer recommendations. 

b. Respond to all contractor furnished equipment malfunctions with onsite repair personnel 
not more than 12 hours following notification. 

c. Monitor, inspect, perform scheduled/unscheduled periodic testing and maintenance 

and any record keeping/reporting as required to all Contractor provided equipment. 

3.4 Support Services: 

a. Solid Waste Industrial Trash Removal – The Contractor shall dispose of all industrial solid 
waste located in three (3) containers (5-8m³ each) at or near the ACS Laydown Area. The 

Contractor shall ensure disposal complies with all applicable local laws and regulations. 
Frequency of removal is estimated to be once per week for each 5-8m³ container. The 
Government reserves the right to renegotiate solid waste industrial trash removal based on 
actual conditions. 

b. Grounds Maintenance – The Contractor shall provide all labor, management, supervision, tools, 
materials, and equipment necessary to provide grounds maintenance and vegetative clearance in 
the ACS Laydown Area in accordance with Annex 15 Sub-Annex 1503050. The Contractor 
shall maintain vegetative clearance within 20ft outside of the laydown area boundary. 

c. Snow and Ice Removal – The Contractor shall provide all labor, management, supervision, 
tools, materials, and equipment necessary to provide snow and ice removal from the ACS 
Laydown Area. The Contractor shall provide snow and ice removal services in accordance with 
Annex 15, Sub- Annex 1503060 to ensure surfaces remain safe and passable and that shipping 

containers remain accessible to handling equipment and for personnel entry into the containers. 

d. Portable Toilet - The Contractor shall provide, clean, and maintain 1 ea. portable toilet as per Annex 1604000. 
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materials or quantities used may vary. 

• Of special note is the need to flush and rinse the pipes in the R2H associated with 
the ACS installation in fall 2020 to fall 2022. The volumes of materials used in this 
operation are substantial and merit special mention. 

• The flushing rig will be set up in the 2HSB mechanical room near the ACS 
Cooling Skids. The Contractor shall provide all labor and materials to receive 
flushing effluent from the 2HSB: a 1-1/2” fire hose (with English-Metric adapters 
as required to complete the connection) will be required from that location out to 
the tanker truck or series of large tanks for disposal. 

• Flushing will occur in fall 2020 as a risk mitigation effort in the High Bay and again 
at the 2HSB when I&CO activities occur. 

 
(End of PWS Revisions) 

  
 
 
SECTION G - CONTRACT A2MINISTRATION 2ATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $61,567.00 from 
$20,975,397.31 to $21,036,964.31.  
         
SUBCLIN 001913:  
          
        FP: 1721804 52FA 254 00520   056521 22 FXNCEY 59222PR005B1 (CIN 
000000000000000000000000000000) was increased by   
         
SUBCLIN 001914:  
          
        GC: 1721804 52FA 233 25GLS   056521 22 UTNCGM 19122PRP0001 (CIN 
000000000000000000000000000000) was increased by   
 
(End of Summary of Changes)  
 
 
 

(b) (4)

(b) (4)




